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DAILY WORK ORDER / REPORT

DATE : 8/31/98

ORDER NUMBER: 0024
ON SCENE COORDINATOR: JANICE KROONE

CONTRACT NO:68-S7-7001
RESPONSE MANGER:RON LYBARGER

MONITORS: E.P.A

CONTRACTOR: IT CORPORATION

WORK AUTHORIZED

WORK ACCOMPLISHED

Mixing dirtin zone # 6 with fly ash

Zone # 6

Hertz 20 loads at 7 cu yd

140.00 cu yd = 168 00 tons

Industnial Construction

Removing asbestos from inside the bigger heater

Cutting off top of heater to remove gasket

Cut open end on smaller heater for entry

One load of fly ash delivered

27.58 Tons

PERSONNEL

Ken Monce - Operator 325 CAT

Jeff Kinney - Truck Driver

Geraid Booker - Labor

Bob Schmitting - Operator 963 Cat

AR R

500100541

SUPERFUND RECORDS

i

/[

75 TURE RM SIGNATURE

oscC S;%’URE RM SIGNATURE
) [ Asec

ANG' L
7V.Y ASH %T

NOTE: Using 1.2 tons per cuyd. do to some material being wet and some dry That will change day by day
FOR TOTAL TONS OF EXCAVATED SOIL IS PAGE 3
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Equipment Tracking

Job Name :Marco

Date : 8/31/98

DAILY EQUIPMENT TRACKING FORM

EQUIPMENT Billables (B)
Model/Type Equip# Onsite Used Non-Bill (NB) Notes OFF SITE
Pickup-4 whee! dnive 79-629 4/1/98 X (B)
Office-8X40 72-597 | 2/16/98 X (B)
Excavator-CAT EL240-325 Rental 2/17/98 X (B)
CAT 963 4&1 bucket Rental 6/6/98 X (B)
6 cu yd Dump Truck Rental-1 | 6/17/98 X (B)
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TOTAL TONS FROM MARCO _ .

AREA REMOVED

TOTAL TONS

NOTES

Zone 6

168.00

TOTAL

168.00
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